
ID WBS Task Name Contact Resource
Initials

Duration

96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 4 days

191 3.5.1.2.2.5.9 REX ops re-tests Fwd Node 3 AL SS 10 days

192 3.5.1.2.2.5.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS 3 days

193 3.5.1.2.2.5.3 Put new fwd node in production, drain old node (samgfwd03, old: d0srv66) AL SS 3 days

309 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS 2 days

254 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days

255 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed) GG SS 2 days

243 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS 13 days

245 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 5 days

246 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS 5 days

343 4.3.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL 1 day

388 6.4.4 Track data migration to SAM storage AL AL 80 days
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Start Finish

Tue 3/4/08 Fri 3/7/08

Mon 2/25/08 Fri 3/7/08

Mon 3/17/08 Wed 3/19/08

Thu 3/20/08 Mon 3/24/08

Thu 3/27/08 Fri 3/28/08

Mon 3/31/08 Wed 4/2/08

Tue 3/25/08 Wed 3/26/08

Wed 2/20/08 Fri 3/7/08

Mon 3/17/08 Fri 3/21/08

Mon 3/24/08 Fri 3/28/08

Fri 3/7/08 Fri 3/7/08

Thu 10/25/07 Fri 3/7/08

AL Operations Policies doc: Release version v1.1
SS REX ops re-tests Fwd Node 3

SS

SS REX ops tests fwd nodes in test stand - just 1 of 2
SS

AL Post Grid Production System hardware map v3 to 

Track data migration to SAM storage

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 
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.1

SS Deploy Condor patch to Fwd Nodes 1-3
SS Put new fwd node in production, drain old node (samgfwd03, old: d0srv66)

SS Configure a back-up health alarm server on distinct forwarding node
PM,SS Deploy/observe tools for auto-clean up of SamGrid job queue

SS Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed)

 1 of 2 needs to work
SS REX ops installs software on test queue node (old samgrid)

SS Trial use of SamGrid test stand v1.0

 v3 to Wiki

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08
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Project: D0 Grid Production Computing
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